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% of Total (% of Task (% of Task % of Total

Task thisquarter | todate Complete
Phase | Literature Review 3 0 100 3
Task 1: Pre-construction, economic conditions 4 0 100 4
Task 2: Familiarization with Route 21 4 25 100 4
Task 3: Familiarization with Context Design 4 0 100 4
Task 4: Familiarization with Baseline data 4 25 100 4
Task 5: Develop study methodologies 75 | 5 25 18.75
Task 6: Prepare interim annual reports 3 0 25 0.75
Task 7: Prepare quarterly / final reports 3 6 26 0.78
Final Report
TOTAL 100 % 39.3 %

1.Progressthisquarter by task:

Phasel The literature search is complete.
Task3 Familiarization with CSD is amost complete. Additional work includes
discussion with other NJDOT personnel as to how CSD was applied on this project.

Task2 Familiarization with the Rt 21 design and Baseline Data is compl ete.
The NJDOT data has been obtained and has been reviewed. Additional datais
being devel oped from other local and County Sources.

Task4 The project team has complted review of NJDOT 2001 baseline data.

Task5 A photographic record of the project has been undertaken and is near
completion. It includes photoscapes of the area in proximity of the project as
well as photos of the areas thought to be of importance by the NJDOT. these

records are compiled on CD's.

Professional staff from both communities were individually interviewed and a
compilation is being developed. Further, the local merchant associations have

likewise been interviewed.

Surveys have been sent to elected officials & professional staff in both
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municipalities. Individual surveys are being conducted with merchants in both
municipalities.

Traffic counts are being conducted at key intersections as per NJDOT original
studies.

Noise readings are being taken at key locations as per original NJDOT studies.

Datais being compiled for Clifton on all sales of properties and the variation
in prices aswell as the total assessed valuation of the town for the last 10
years. Similar data has been requested from Passaic.

Accident data in the two townsisin the process of being developed to
demonstrate changes that have occurred in the last few years.

Additional photography has been taken at important locations.

Base photographic record is being digitized for a permanent record that is
easily organized.

We are obtaining sales reports from City of Passaic.

Surveys have been digitized and analyzed.

An interim annual report has been submitted in draft form. This has been
finalized this quarter.

The photographic record taken during the project has been digitized and isin
the process of being organized into a usable computer file.

Planning for the second year analysis and data gathering has been compl eted.
The photographic record taken during the project has been digitized and has
been organized into a usable computer file.

The Interim Annual Report has been reviewed by NJDOT, Clifton & Passaic and
their comments included in the report.

2. Proposed activitiesfor next quarter by task:
New datawill be gathered in surveys, photography and published economic data
and accident reports.

3. List of deliverables provided in thisquarter by task (product date):
4. Progress on implementation and training activities:

5. Problems/proposed solutions:
6. Budget summary:
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Total Project Budget (# Y ears) 5 Year $293,327.00
Total Project Expenditure to date $110,650.00
% of Total Project Budget Expended 37.72%
Task Order Number/ Study Number 2 Year NCTIP-034
Current Task Order Budget (# of Years) $55,165.00
Actua Expenditure to Date Against Current Task Order $45,000.00
% of Current Task Order Budget Expended 81.57%
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